
Updated as of Sept. 6, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Bean Lake Levee 
Platte City, MO 

Kansas City District Kansas City Residence Office 

Scope of work 

Levee breach and large scour hole repairs. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

97% 
97% 

0 
 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Aug. 12, 2011 
Oct. 26, 2011 
Feb. 10, 2012 
Feb. 14, 2012 

135 
June 28, 2012 
June 28, 2012 
June 28, 2012 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$932,999.00 
$932,999.00 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract awarded to TJC Engineering, Inc on 2/10/12.  Pre-construction meeting to be held at Iatan Power Plant 
on 2/16/12. Notice to proceed acknowledge on 2/14/12.   
 
Level of Protection was restored 4/25/12. Final Inspection held on 5/23/12.  
 
TJC Engineering is on-site working on the 60" flap gates, and should be complete with installation this week.  
They plan to start mowing and reseeding operations the week of September 3-7. TJC estimates that the reseeding 
will take approximately 7-10 days to complete. 

Photos 


